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DATS: 1/17/92

FROM: STAVROS EMMANOUIL, OSC, EERB, RESPONSE SECTION II

TO I N. NTEDERGANO, OSF, (EPA 9536), FAX 312-886-9096
''-' B. EOVfDEN, EERB, (EPA 9538), FAX 312-353-9176

D. ERUCE, EERB, (EPA 9538) , FAX 312-353-9176
M. F ARYAN, ORC (EPA 9538), 312-886-7160
D. O'RIODAN, OPA (EPA 9538) 312-353-1155
T. JOHNSON, (EPA 5511), FAX 202-755-2155
D. KLOPKE, IEPA FAX 708-531-5930
J. CONNOLLY, SCHAUKBURG FIRE DEPARTMENT, FAX 708-980-4479

SUBJECT: AUTOMATIC INDUSTRIAL PLATING SITE, SCKAUMBURG, COOK
COUNTY, ILLINOIS

POLREPt POLREP 3

SITE NO I PV
*"* D.O. NO: 7640-05-208

RESPONSE AUTHORITY: CERCLA
NPL STATUS! NON-NPL

V,,/ STJIRT DATE: 12/26/91

1. SITE ACTIVITIES

A. Re&oval activities at Automatic industrial Plating wer«
initiated on 12/26/91.

B. Sit* mobilization cozunenced on 12/26/91. on-aite activities
started on 12/27/91 and continuaa on through today. WorX
accomplishad include*:

01/10/92 Acid liquid transferred tank to drums. All » amp ling
completed. Transfer of sludge from snail was
begun. Contaminated debris was placed in a
Hazardous waste roll-off.
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01/11/92

01/13/92

01/14/92

01/15/92

01/16/92

01/17/92

Jill second roll-off with debris, completed liquid
drum storage area, installed water line for
building, provided temporary heating system.

Completed placing plywood on all windows, completed
Compatibility testing, finished drum and sample log
paperwork.

cut 1500 gal tank for use in decontamination
procedures, drum sludge from bottom of tank and
clean inside surface, completed putting samples
into bulk groups.

Mobilized office trailer, packed
shipment to lab for bulk testing.

sample for

Loaded PPE into separate roll-off for disposal,
cleaned small room to be able to store all the
small containers found onsite, prepared area for
decontaminating scrap steel, mobilised clean scrap
steel roll-off. Kobe Mobile Lab to begin sample
compositing into compatibility groups.

Sample compositing completed. Seven compatibility
groups established. Group At Chrome Liquids;
Group Bt Chrome Solids) Group C: Base/Natural
Liquids) Group D: Base/Natural Solids; Group Bit
Cyanide Liquids; Group F: Cyanide Solids; Group Gc
Organics. Metal decontamination area set-up and
test decon procedures were tried to determine
efficiency of methods*

3. FUTURE PLANS

A. Send composite samples out for laboratory analysis and disposal
acceptance. A schedule for transportation and disposal of the
wastes will be determined at a later date.

B* Transfer liquids and solids from all vats to drums then
continue decontamination of vats, and containers. Almo
decontaminate building using high pressure spray washers. Collect
wastewater and ship out for disposal.

C. Following disposal acceptance, bulk compatible wastes groups by
pumping vats/ drums, tanks, and other containers.

D. Scrape visibly contaminated soil outside the building and
remove and replace contaminated parts of the building, demolish the
building.
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4. COST INFORMATION (through January 16, 1992)

Amount Coat Amount
Budgatad to Data Remaining

Claanup Contractor $ 200,000.00 114,495.43 15,504.57
TAT 24,000.00 14,167.10 9,832.90
EPA (HQ 6 Regions) 00,000.00 04,920.00 00,000,00
CLP Analytical Sve«, 0.00 0.00 0.00
ERT/TAT 0*00 0.00 0.00
TAT Analytical Svc«. 0,000.00 0,000.00 0,000.00

T O T A L 2 2 4 , 0 0 0 . 0 0 113,582.5390,417.47


